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Construction Update — June 23, 2021 ﬂ
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Highway and project ID US 14 Reconstruction (5310-02-76)

Project limits, location Walter Road — County KP
Mazomanie, Dane County

Project length 0.797 miles
Overall schedule April 12, 2021 — Late September 2021
Project contact Tadd Owens

Consultant Project Leader
DAAR Engineering

(608) 617-5460
Note: Updates are shown in red below.

Project Description: Reconstructing US 14 through the Village of Mazomanie from Walter
Road on the west end of town to County KP on the east end of town. The major operations
include: Common excavation, base aggregate, asphaltic pavement, concrete curb & gutter,
concrete sidewalk, storm sewer, street lighting, permanent traffic signals, pavement markings
and signing.

Overall traffic impacts/holiday work restrictions: US 14 traffic will be maintained through the
work zone for the majority of the project. The 3-week closure started on, June 9, 2021. A
signed detour will be provided during this time. Local access will be maintained to all residents
and businesses during this time. Flagging will occur with several of the operations but will be
limited from 8 a.m. to 3 p.m.

The contractors plan to remove the detour for USH 14 and restore traffic before the morning
commute next Tuesday, June 29, 2021. This would be one day ahead of schedule.

The following holiday work restrictions are included in the contract. No work will occur during the
following dates/times that will impede the free flow of traffic:
» From noon Friday, July 2, 2021 to 6:00 AM Tuesday, July 6, 2021 for Independence Day
* From noon Friday, September 3, 2021 to 6:00 AM Tuesday, September 7, 2021 for
Labor Day
e From 6:00 a.m. Thursday, September 9, 2021 to 6:00 a.m. Monday, September 13,
2021 for Community Festival

Work completed since last update: The contractors completed the work to finish the
installation of the rest of the storm sewer that was available. The contractors completed the
clearing and |grubbing of the trees that needed to be removed. The contractors poured the
concrete for the bridge approach slabs at the east end of the project and poured some of the
curb & gutter for the very east end of the job. The contactors completed the rest of the grading
for the south half of the roadway and finished placing the aggregate on the grade for the new
roadway. The contractors shaped the aggregate for the paving. Lastly, the contractors worked
on paving the south half of the roadway for the next stage of the project.




Anticipated work schedule for next week: The contractors will be working on all of the items
that are necessary to open USH 14 up to traffic. They will be painting pavement markings and
installing traffic control devices. The contractors will be shouldering the pavement. They will be
installing beam guard off the east end of the river / RR structure at the east end of the project.
They will also be working on completing the grading for the temporary ditches on the south side
of the roadway. The contractors will also be working on completing the storm sewer installation
on the north side of Brodhead Street.

They will also be working on removing some of the pavement and performing some of the
grading on the north half of the roadway during this time as well. During the closure, access for
local traffic and businesses will be maintained via the sideroads. The general theme will be to
keep the adjoining sideroads are open when we close one for construction. There will be some
disruption of the access to nearly all of the sideroads at various times as the construction
activities proceed through the various intersections.



